Post Implementation Evaluation Report

Monitoring Tools — Social and Rehabilitation Services

Project Dates: 3/2005 through 9/2005
Project Cost: $236,100

Project Objectives

In March 2005, SRS initiated a project to evaluate, obtain and install products to
assist in monitoring of web applications. The use of these tools will facilitate SRS
to move forward with current web applications.
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